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: arking Structure Design Assist/Build Process
* Spring 2010, Value engineering process identifies
potential savings with Design Assist /Build process
* 10 Contractors were prequalified
* Proposals based upon bridging documents by BC]
* June 21, 2010 7 proposals were received.

* Upon scoring, the top 3 firms were invited to meet with
the design team (Bomel, McCarthy, & ARB) to explore
alternative construction and cost saving proposals.

* The bridging documents were revised to include
various alternatives and cost saving proposals.

* The top 3 firms were invited to bid on the project based
upon the revised bridging documents



Parking Structure Bid Results

Bomel Construction $6,367,000
McCarthy Builders $6,713,000
ARB Structures $6,894,361
Preliminary Estimate — April 27, 2010 $8,018,500

Conceptual Estimate — Nov 9, 2009 $11,021,000
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Good News!

* Parking Structure. The lowest bid exceeded our April
2010 estimates by almost $2 million (about 20%) and
by almost $5 million from our conceptual estimates at
the start of the project.

* Mass Excavation and Shoring Wall. This contract,
let in April 2010, secured savings of almost $1 million
(about 12%) from initial estimates.

* Future savings? The downward trend of construction
prices in the current economy seems to be continuing.



What’s next

* November 4, 2010, Target for plan completion and
building permit issuance.

* November/December, Bidding for the various trade
packages.

* January 23, 2011, Final construction GMP amendment
to be considered by City Council.

* February 2011, Begin construction of City Hall office
building, Council Chambers, Community Room,
Library addition, Central Park and North (Dog) Park
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What is it?

* An alternative project delivery method that that’s the
place of traditional construction.

* Construction Manager ,CM, hired on a QBS process,
works on a time and materials basis.

* Separate Bid packages are prepared for the various
trades (HVAC, Electrical, Plumbing, roofing, etc)

* CM prepares a Guaranteed Maximum Price (GMP)
based upon the collective bids and incidental costs.

¢ City Council accepts the GMP and CM constructs the
project. If costs over GMP, CM is responsible. If under
GMP, the City shares in the savings.



~ CM@R Contract with CW.Driver

Four components:

e Basic Services/General Conditions: All field office
and personnel costs to manage the various
subcontractors. Paid on a time and materials basis
for the entire length of the project.

o GMP: The actual cost of the work. All Bids for
various trades and incidental work

* Direct Expenses: Insurance, bonding, additional
services

* (Construction Management Fee: Markups, overhead,
& Profit (3.25%)
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Phased GMP

To expedite the project, we are pursuing a phased
project. There are three proposed phases. As we move
forward, better costs will be known and City Council
can elect to include alternatives, add or delete portions
of the project :

* Mass Excavation & Shoring Wall Construction
* Design Assist/Build Parking Structure

 City Hall Office building, Library Expansion, North

Park including Dog Park, Central Park Wetlands and
Public Art.



mbout GMPs

* If CW Driver exceeds the GMP, they absorb the overrun.

* The GMP includes a contingency for CW Driver’s use.
Types of costs in this contingency include missing items of
work not covered by the trade contracts or incidental
items. Does not include requested changes by the City or
unforeseen problems (soil conditions) or problems with

the plans. The city will have a separate contingency outside
of the GMP.

* Any savings in the project (under GMP) is shared with CW
Driver as an incentive. 75% City/ 25% CW Driver

* Construction Management Fee paid only on work
completed
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Construction Costs to date Amount

Basic Services (for all phases) $ 7,169,255

GMP #1 -Mass Excavation & Shoring Const. (including 8% 6,726,574
contingency)

Direct Expenses (GMP #1) 265,412

Construction Management Fee (GMP#1) 456,133

Subtotal | $7,448,119

City’s Contingency GMP #1 (10%) 673,000

GMP #1, Subtotal| $8,121,119

GMP #2 Parking Structure Design Assist/Build (including 5% cont.) $7,057,636

Direct Expenses (GMP#2) 137,757

Construction Management Fee (GMP#2) 231,460

Subtotal | $7,426,853

City’s Contingency GMP #2 (5%) 350,000

GMP#2, Subtotal | $7,776,853

Project Total to date

$23,067,227




